
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0030

09/08/2016

Contract Location: Time Allowed:

1.746 MILES OF WIDENING AND RECONSTRUCTION ON FOREST HILL RD

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

12/14/2012

12/28/2012

01/25/2013

02/01/2013

03/11/2013

00/00/0000

00/00/0000

2102 Days

11/03/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 62.23

1308 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,055,856.37

$8,397,907.21

$3,784,900.33

56.09%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351130-      $8,676,393.22 $8,018,444.06 $3,561,889.59 58.95% $161,502.22

351135-      $379,463.15 $379,463.15 $223,010.74 41.23% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0030

09/08/2016

Project Number: 351130-      FOREST HILL (CR 723) - WIDENING & RECNS

 

STP00-3213-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,938,343.29 $3,809,141.53 $129,201.76

Non-Participating $984,585.77 $952,285.31 $32,300.46

Total Earnings $4,922,929.06 $4,761,426.84 $161,502.22

Stockpiled Materials $191,574.57 $191,574.57 $0.00

Gross Earnings $5,114,503.63 $4,953,001.41 $161,502.22

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,114,503.63 $4,953,001.41

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $161,502.22

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0030

09/08/2016

Project Number: 351135-      CR723/FOREST HILL ROAD @ SABBATH CREEK NORTH OF SR 19

 

BRMLB-3213-00(005)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $125,161.93 $125,161.93 $0.00

Non-Participating $31,290.48 $31,290.48 $0.00

Total Earnings $156,452.41 $156,452.41 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $156,452.41 $156,452.41 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $156,452.41 $156,452.41

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0030

09/08/2016

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0011 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 298.030

MATL & H LIME 82.510 .000

Asphalt Concrete for Temporary Pavement

                                                            

298.030 $.00 $24,590.46

0016 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 37.420

TL & H LIME 77.130 .000

Asphalt Concrete for Temporary Pavement

                                                            

37.420 $.00 $2,886.20

0021 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 111.870

L & H LIME 78.640 .000

Aspahlt Concrete for Temporary Pavement

                                                            

111.870 $.00 $8,797.46

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  18,000.000 13,817.350

 19.380 2,837.540

 

 

16,654.890 $54,991.53 $322,771.77

0035 318-3000     AGGR SURF CRS TN  2,000.000 1,111.790

 16.250 74.430

 

 

1,186.220 $1,209.49 $19,276.08

Category Amount: $56,201.02 $378,321.97

Category Number: 0020 DRAINAGE

0040 207-0203     FOUND BKFILL MATL, TP II CY  120.000 158.741

 50.740 .000

 

 

158.741 $.00 $8,054.52

Category Amount: $0.00 $8,054.52

Category Number: 0010 ROADWAY

0060 441-0104     CONC SIDEWALK, 4 IN SY  12,100.000 .000

 21.590 1,608.889

 

 

1,608.889 $34,735.91 $34,735.91

0090 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  22,000.000 10,859.000

 10.880 1,420.000

 

 

12,279.000 $15,449.60 $133,595.52



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0030

09/08/2016

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0115 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  120.000 235.522

 159.370 .000

 

 

235.522 $.00 $37,535.14

Category Amount: $50,185.51 $205,866.57

Category Number: 0020 DRAINAGE

0180 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,112.000 1,126.250

 55.180 .000

 

 

1,126.250 $.00 $62,146.48

Category Amount: $0.00 $62,146.48

Category Number: 0050 EROSION CONTROL

0385 163-0240     MULCH TN  130.000 77.852

 253.690 2.392

 

 

80.244 $606.83 $20,357.10

0415 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  11,500.000 11,659.000

 1.080 550.000

 

 

12,209.000 $594.00 $13,185.72

0430 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  120.000 68.000

 55.370 5.000

 

 

73.000 $276.85 $4,042.01

0440 167-1500     WATER QUALITY INSPECTIONS MO  49.000 34.000

 327.650 2.000

 

 

36.000 $655.30 $11,795.40

0460 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  50.000 50.222

 35.560 .000

 

 

50.222 $.00 $1,785.89



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0030

09/08/2016

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0495 716-2000     EROSION CONTROL MATS, SLOPES SY  3,600.000 4,511.611

 1.080 .000

 

 

4,511.611 $.00 $4,872.54

Category Amount: $2,132.98 $56,038.66

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0510 670-1060     WATER MAIN, 6 IN LF  575.000 276.413

 73.290 26.000

 

 

302.413 $1,905.54 $22,163.85

0550 670-9710     RELOCATE EXIST FIRE HYDRANT EA  12.000 10.000

 6088.500 1.000

 

 

11.000 $6,088.50 $66,973.50

0560 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  820.000 971.500

 124.030 .000

 

 

971.500 $.00 $120,495.15

0580 668-3300     SAN SEWER MANHOLE, TP 1 EA  17.000 22.000

 1522.130 .000

 

 

22.000 $.00 $33,486.86

0590 668-3312     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  40.000 59.332

 338.250 .000

 

 

59.332 $.00 $20,069.05

0880 670-2120     GATE VALVE, 12 IN EA  4.000 2.000

 4735.500 2.000

 

 

4.000 $9,471.00 $18,942.00

Category Amount: $17,465.04 $282,130.41



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0030

09/08/2016

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TRAFFIC SIGNALS

0925 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  660.000 865.000

 3.000 .000

 

 

865.000 $.00 $2,595.00

Category Amount: $0.00 $2,595.00

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0995 660-0012     SAN SEWER PIPE, 12 IN, PVC LF  560.000 563.000

 129.670 .000

 

 

563.000 $.00 $73,004.21

1000 660-0812     SAN SEWER PIPE, 12 IN, DUCTILE IRON LF  410.000 791.250

 135.300 .000

 

 

791.250 $.00 $107,056.13

1005 670-2060     GATE VALVE, 6 IN EA  13.000 4.000

 1578.500 1.000

 

 

5.000 $1,578.50 $7,892.50

1030 550-1301     STORM DRAIN PIPE, 30 IN, H 10-15 LF  126.000 131.400

 69.730 .000

 

 

131.400 $.00 $9,162.52

Category Amount: $1,578.50 $197,115.36

Category Number: 0010 ROADWAY

9050 150-1000     TRAFFIC CONTROL - LS  .000 .785

 238751.240 .036

STP00-3213-00(003)

                                                            

.821 $8,595.04 $196,014.77

9060 210-0100     GRADING COMPLETE - LS  .000 .810

 1267206.600 .020

STP00-3213-00(003)

                                                            

.830 $25,344.13 $1,051,781.48



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0030

09/08/2016

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9090 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  .000 1,619.150

 150.000 .000

TO ADD PAY ITEM FOR ASPHALT CONCRETE PATCHING

                                                            

1,619.150 $.00 $242,872.50

Category Amount: $33,939.17 $1,490,668.75

Project Total Amount: $161,502.22 $4,922,929.06


